
ID Task Name
1

2 L1 CALO TRIG SCHEDULE - PRODUCTION PHASE
3

4 A - Combined PRR for CPM + JEM + PB
5 Production modules - Manufacture/Assemble CPMs/JEMs/PBs
6 Production modules - Test CPMs/JEMs/PBs (B'ham/Mainz/S'holm)
7 B - Combined PRR for PPM + TRX
8 Production modules - Manufacture/Assemble PPMs/TRXs
9 Production modules - Test PPMs/TRXs (HD/Pittsburgh)

10 TRX RMI for TileCal Barrel integration
11 C - Combined PRR for CMM + TCM
12 Production modules - Manufacture/Assemble CMMs/TCMs
13 Production modules - Test CMMs/TCMs (RAL)
14 D - PRR for ROD
15 Production modules - Manufacture/Assemble RODs
16 Production modules - Test RODs (RAL)
17 SUB-SYSTEMS AVAILABLE FOR FULL SYSTEM TESTS
18

19 PPr RMI 1 for TileCal Barrel integration
20 PPr RMI 2 for TileCal Extended Barrel integration
21 PPr RMI 3 for LAr Barrels integration
22 PPr RMI 3 for LAr End-Caps integration
23

24 PPr installation and integration with calorimeters - FE electronics 
25 Commissioning of calorimeters - DAQ
26 Commissioning of PPr with calorimeters - DAQ (3 months?)
27

28 PPr-CALORIMETERS INTEGRATION COMPLETE
29

30 CP/JEP sub-systems test programmes
31 CP/JEP SUB-SYSTEMS TEST PROGRAMMES COMPLETE
32

33 CP RMI
34 JEP RMI
35

36 Installation of CP/JEP sub-systems and integration with PPr (4 months?)
37

38 Commissioning of full calorimeter trigger system (3 months?)
39 CALORIMETER TRIGGER AVAILABLE IN SITU
40

41 ATLAS COSMIC RAY RUN STARTS
42
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