

Status/plans jFEX & L1Topo@MZ

- Access to IPH MZ restricted since 24.03.2020
- People working from home
- Firmware and software development ongoing

Lab tests:

- Started to set up test rig in Mainz
- ATCA shelf
- jFEX preproduction
- (L1Topo prototype)
- L1Topo pre-production
- Starting to get standalone tests going
- Scope of tests limited due to lack of wider L1Calo system
- Test bench for firmware and software developers