

Dates and plans...

- Phase-1 TDR (L1Topo:nn, jFEX:Uli) **URGENT**
- L1Topo FDR : Eduard : documents due **THIS FRIDAY**
 - Still missing: early purchases, costing, effort, schedule ? ... ?
- RAL technical workshop **next Monday**
- L1Topo FDR **FRIDAY 31.05.** (after bank holiday)
- Mini workshop on IPBus ? where? when? who?
- Joint meeting 2013.07.08

- Explore 13-14Gb/s (2*6.4Gb/s) for jFEX pre-TDR ?
 - XC7VX330T-3FFG1157E: € 3.444,44 / 8 weeks
 - Transmitter AFBR-814FH1Z: € 285,53 / 13 weeks.
 - Receiver AFBR-824FH1Z: € 190,35 / 13 weeks.
 - RAL/BNL exploring 9.x-10.x G @ 64/66b encoding, what do we want to go for ?
 - Do we want to explore 8b/10b vs. 64/66b ?

- Do we need a different slot for **this** meeting ?